



ESTIMATE		
Engineering	\$	3,282,023
RW & Utilities	\$	-
Construction	\$	42,826,038
HE Bailey	\$	46,108,061

HEB-MC-61
AWARDED: MAY 2016
CONSTRUCTION: SUMMER 2016
\$ 17,012,673

HEB-MC-59
AWARDED: MAY 2016
CONSTRUCTION: SUMMER 2016
\$ 14,763,659

NOTE: UN-AWARDED PROJECT COMPONENTS AS DEPICTED ARE CONSIDERED PRELIMINARY AND SUBJECT TO CHANGE BASED ON THE REQUIREMENTS OF CONSTRUCTION SEQUENCING AND FURTHER SCHEDULE REFINEMENT.