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NE 23RD ST

LUTHER RD  ~  OVER I-40
CLOSURE DATE: NOVEMBER 30, 2018
DURATION: 180 DAYS CONTRACTOR:  
DUIT CONSTRUCTION 
CM:  BENCHMARK

LUTHER RD  ~  TPO CLOSURE 
DATE: OCTOBER 8, 2018
 DURATION: 60 DAYS 
CONTRACTOR:  SHERWOOD 
CM:  BENCHMARK

SE 59TH ST  ~  TPO CLOSURE 
DATE: TBD
DURATION: Temporary Only
CONTRACTOR:  SHERWOOD 
CM:  BENCHMARK

SE 44TH ST  ~  TPU
CLOSURE DATE: NOVEMBER 26, 2018     
DURATION: 210 DAYS 
CONTRACTOR:  FRONTIER BRIDGE 
CM:  CEC

SE 15TH ST  ~  TPU
CLOSURE DATE: TBD
DURATION: 180 DAYS
CONTRACTOR:  FRONTIER BRIDGE 
CM:  CEC

RENO AVE  ~  TPU
CLOSURE DATE: MARCH 18, 2019 
DURATION: 180 DAYS 
CONTRACTOR:  FRONTIER BRIDGE 
CM:  CEC

SE 29TH ST  ~  TPU
CLOSURE DATE: <MARCH 18, 2019 
DURATION: TEMPORARY 
CONTRACTOR:  FRONTIER BRIDGE 
CM:  CEC

NE 10TH ST  ~  TPU
CLOSURE DATE: APRIL 8, 2019
DURATION: 60 DAYS 
CONTRACTOR:  HASKELL LEMON 
CM:  GARVER

TPUNE 36TH ST  ~  
CLOSURE DATE: NONE 
DURATION: NONE
CONTRACTOR:  HASKELL LEMON 
CM:  GARVER

NE 50TH ST  ~  TPU
CLOSURE DATE: TBD
DURATION: 180 DAYS 
CONTRACTOR:  HASKELL LEMON 
CM:  GARVER

LUTHER RD  ~  TPO
CLOSURE DATE: MARCH 7, 2019
DURATION: 240 DAYS CONTRACTOR:  
ALLEN CONTRACTING CM:  CEC

NE 23RD ST  ~  TPO
CLOSURE DATE: NONE
DURATION: NONE
CONTRACTOR:  ALLEN CONTRACTING 
CM:  CEC

LUTHER RD  ~  TPO
CLOSURE DATE: APRIL 8, 2019 
DURATION: 150 DAYS 
CONTRACTOR:  MANHATTAN R&B 
CM:  TETRA TECH

NE 63RD ST  ~  TPO 
CLOSURE DATE:  JULY 23, 2018
DURATION:  150 DAYS
CONTRACTOR:  MANHATTAN R&B
CM:  TETRA TECH

WILSHIRE BLVD  ~  TPU CLOSURE 
DATE: FEBRUARY 13, 2019
DURATION: 210 DAYS 
CONTRACTOR:  MANHATTAN R&B 
CM:  TETRA TECH

BRITTON RD  ~  TPO
CLOSURE DATE: TBD
DURATION: 90 DAYS
CONTRACTOR:  SEWELL BROTHERS 
CM:  TETRA TECH

NE 122ND ST  ~  TPO
CLOSURE DATE:  AUGUST 27, 2018
DURATION:  150 DAYS
CONTRACTOR:  TREAS CONSTRUCTION 
CM:  TETRA TECH

MEMORIAL RD  ~  TPU CLOSURE 
DATE: JANUARY 3, 2019
 DURATION: 180 DAYS
CONTRACTOR:  TREAS CONSTRUCTION
CM:  TETRA TECH

LUTHER RD  ~  TPU CLOSURE 
DATE: MAY 15, 2019 
DURATION: 180 DAYS 
CONTRACTOR:  TREAS CONSTRUCTION
CM:  TETRA TECH

LUTHER RD  ~  TPU
CLOSURE DATE: NONE
DURATION: NONE
CONTRACTOR:  MANHATTAN R&B 
CM:  TETRA TECH

NE 164TH ST  ~  TPU
CLOSURE DATE: TBD
DURATION: Temporary
CONTRACTOR:  MANHATTAN R&B 
CM:  TETRA TECH
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NE 150TH ST  ~  TPU CLOSURE 
DATE:  OCTOBER 22, 2018 
DURATION: 180 DAYS
CONTRACTOR:  TREAS CONSTRUCTION 
CM:  TETRA TECH
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